



EDO STATE REPORT (Q2 2015 – Q2 2016)

Major Developments

- EU-SIGN provides technical assistance to the State Primary Health Care Development Agency (SPHCDA) in strengthening Primary Health Care Under One Roof (PHCUOR).
- The EU-SIGN State Technical Assistant (STA) is actively involved in immunisation coordination activities and training in the State.
- 21 Direct Drive Solar Refrigerators have been delivered, out of which 8 have been installed.



Key Personnel and Telephone Numbers

Source of map: STA Team

State Commissioner for Health	Dr. (Mrs.) Aihanuwa Eregie	+234(0)8023265843
Secretary, SPHCDA	Dr. (Mrs.) Imuwahen Mbarie	+234(0)7033857676
State Focal Person	Mrs Charity B.M. Usifo	+234(0)8034471660
State Technical Assistant	Oizamesi James Adanini	+234(0)8066270797 or +234(0)8159901906

Total Population: 4,200,832
Population 0-11 months: 168,033

LGAs	18	Hospitals	22
Wards	192	Mission Hospitals	5
Health Districts	18	PHC Facilities	420
		Private Health Facilities	111
Settlements	2,704	Health Posts	25

Background

Edo State is in the South-South Zone of Nigeria and EU-SIGN activities began there in April 2015. The project was launched on 24 June 2016. The first State Technical Assistant (STA), Dr. Rachel Osagie left the Project in November 2015 and was replaced by Dr. Oizamesi James Adanini in January 2016.

EU-SIGN Activities in Edo State

- The SPHCDA is in its early stages and EU-SIGN provides technical support to the SPHCDA and on-going advocacy to achieve PHCUOR.
- The EU-SIGN STA participates in Integrated Supportive Supervision (ISS) visits in the State, which is an important opportunity to observe performance, review data, provide on-the-job training and assess the conditions of the cold chain.
- EU-SIGN is involved in all State-level immunisation meetings, including the State Immunisation Logistics Working Group, and there is a strong working relationship amongst partners in Edo State. Meetings are held with the State Ministry of Health and partners to plan, implement and evaluate RI and PHC activities. The STA participates and helps to facilitate meetings with all 18 local Immunisation Officers and has held sessions on RI services and supportive supervision.
- EU-SIGN is involved in supporting polio eradication activities; including planning, monitoring and supervising Immunisation Plus Days (IPD) and supporting the polio vaccine switch from trivalent to bivalent OPV. The STA has also participated in meetings on polio end game strategies.
- The STA is involved in all State-level training sessions including those on disease surveillance, sensitisation of Informants, Clinicians, media men and other stakeholders on AFP, State RI performance and documentation for certification, PCV introduction, Vaccine Push, and IPDs. He facilitated training sessions and supervised Maternal, Newborn and Child Health weeks and Integrated Measles Campaigns within the State.
- The EU-SIGN STA was part of the team that advocated to the State on the implementation of Direct Distribution of vaccines to the LGAs and health facilities. Edo State has signed the MoU with the NPHCDA on this whilst further modalities are being put in place for its effective take off.
- The STA and the UNICEF vaccine and logistics coordinator have initiated a bi-monthly meeting of the LGA cold chain officers.
- EU-SIGN has provided 21 Direct-Drive Solar Refrigerators, out of which 8 have been installed. No renovations of facilities and no constructions are on-going in the State (See table below).

EU-SIGN Supported Equipment, Construction and Renovation Works in Edo State

EU-SIGN PROJECT SUPPORT AND PROJECT IN EDO STATE – UPDATED AUGUST 2016					
			August 2016 Exchange Rate:	339.9548	
S/N	ITEMS	Qty	Unit Cost in Euro	Amount in Euro	Comments
	SUPPLY				
1a	Direct Drive Solar Refrigerator (big size = 90-120 Lts)	20	8,423	168,460	
1b	Direct Drive Solar Refrigerator (small size = 30-105 Lts)	1	6,151	6,151	
	Sub-Total Cost DDSR			174,611	
2	Vehicle 4WD	1	31,210	31,210	Inspection done, expecting the delivery any time from now
3	Computer systems	4	1,252	5,007	Yet to be delivered; to be done before 7 of October, 2016
	SUB-TOTAL SUPPLY COST			210,828	
	WORKS / CONSTRUCTION / RENOVATION OF COLD STORES AND HEALTH FACILITIES				
	RENOVATION				
1	Esan South LGA (Cold Store) - (Cancelled)	1		-	
2	Egubeben LGAS (Cold Store) - (Cancelled)	1		-	
3	Etsako West LGA (Cold Store) - (Cancelled)	1		-	
	SUB-TOTAL WORKS COST			-	
	GRAND TOTAL IN EURO			210,828	
	GRAND TOTAL EQUIVALENT IN NAIRA			71,672,142.55	